£2 ARCADIS 5L

Infrastructure, environment, facilities

Mr. Sam Chummar

Remedial Project Manager
USEPA Region 5

Superfund Division

Remedial Response Section #1
77 W. Jackson Blvd. (SR-6J)
Chicago, IL 60604

Subject:
Georgia-Pacific Corporation Time Critical Removal Action Monthly
Progress Report #10

Dear Mr. Chummar:

Attached is the tenth monthly progress report for the Time Critical Removal Action
(TCRA) at the Georgia-Pacific Corporation (Georgia-Pacific) Kalamazoo Mill Property
and the former Hawthorne Mill Property (collectively referred to as the Mill
Properties). The Mill Properties are associated with the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site. This report has been prepared pursuant to
the Administrative Settlement Agreement and Order on Consent (AOC), Docket No.
V-W-'07-C-858, and covers activities from August 11, 2007 through September 14,
2007.

Sincerely,

ARCADIS of New York, Inc.

¢ §
N2
Patrick N. McGuire

Associate

PNM/dmn
Enclosures

Imagine the result
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ARCADIS zsL September 21, 2007

Copies:

Eileen L. Fury, Esq., USEPA - Region 5

Mellonie S. Fleming, Esq., Georgia-Pacific Corporation
L. Chase Fortenberry, P.G., Georgia-Pacific Corporation
Paul T. Bucholtz, MDEQ-RRD-Superfund

Daria W. Devantier, MDEQ-RRD-Superfund

Matthew Bowman, ARCADIS BBLES

Christie Sobol, ARCADIS BBL
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Mr. Sam Chummar
ARCADIS st September 21, 2007

l. Significant Developments
Actions Performed

e No Trespassing signs were installed along the river's edge every 200
feet on stakes pursuant to the Post Removal Site Control Plan for the
Time Critical Removal Action for the Refuse Area at the Georgia-Pacific
Corporation Kalamazoo Property and the Oxbow Area at the Former
Hawthorne Mill Property (Arcadis BBL 2007).

e The diesel spill soil was transported to C&C Landfill on August 24, 2007

after the landfill confirmed waste characterization results.

e The A-Site Supplemental Activities Letter report on the diesel spill was
submitted to the United States Environmental Protection Agency
(USEPA) on September 7, 2007.

e The Final Report Draft was finalized and submitted to USEPA on
September 7, 2007.

o At USEPA's request after a rainfall event, erosion and sedimentation

controls were inspected on August 24, 2007.
Analytical Data
¢ No new analytical data was obtained during this reporting period.
Il. Developments Anticipated
Schedule of Actions to be Performed

. Inspection Report for the August 24, 2007 inspection of erosion and

sedimentation controls will be submitted to the USEPA.
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Mr. Sam Chummar
ARCADIS st September 21, 2007

¢  Comments, if any, on the Final Report Draft provided by the USEPA will
be addressed and the Final Report will be finalized and submitted to the
USEPA.

Anticipated Problems
e None.
Planned Resolutions of Past or Anticipated Problems

e None.
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